

Planning for and managing ICT project disputes webinar

Amy Ryburn

25 March 2022

In recent years there have been a number of high profile ICT project failures and disputes and reports suggest that ICT projects continue to fail at high rates.

Unfortunately, the reasons for ICT project failures are varied and often quite complex so dealing with failures (particularly where the parties have a dispute about the causes) can be extremely difficult.

In a recent webinar, Buddle Findlay partners Amy Ryburn and Seb Bisley provided insights on:

- Some of the common causes of ICT project disputes
- Key issues to address when drafting and negotiating contracts for ICT projects to avoid disputes arising
- Tips on how to manage issues before they become disputes
- Important steps to take if a dispute does arise.

Below is the recording of the webinar and you can download a copy of the PowerPoint presentation [here](#).

The team at Buddle Findlay has considerable experience providing valuable strategic advice and guidance to clients on complex ICT projects, including both at the contracting stage and unfortunately also in circumstances where projects have gone off the rails.

If you are looking at embarking on an ICT project or are having problems with an existing project and need some support, please get in touch with [Amy](#), [Seb](#) or another member of our [TMT team](#).

Auckland

188 Quay Street
Auckland 1010

PO Box 1433
Auckland 1140
New Zealand

P: +64 9 358 2555
F: +64 9 358 2055

Wellington

Aon Centre
1 Willis Street
Wellington 6011

PO Box 2694
Wellington 6140
New Zealand

P: +64 4 499 4242
F: +64 4 499 4141

Christchurch

83 Victoria Street
Christchurch 8013

PO Box 322
Christchurch 8140
New Zealand

P: +64 3 379 1747
F: +64 3 379 5659